Contract No:SRE-32458

Change Order No.: 002

INDIANA Department of Transportation FPage: 1
Construction Change Order and Time Extension Summary

Contract Information

District: CRAWFORDSVILLE
DISTRICT

Change Order Information
Date Generated: 00/00/0000

&

Contract No.: SRS-32458  Letting Date:10/21/2009
AE:Seef, Erik PE/S:Del Real, Ramon Status:Pending

Change Order No.: 002 EWA: Y or Force Acct: N
Date Approved: 00/00/0000

Reason Code: CHANGED COND, Materials Related
Description: Change Pavement Marking Materials & Underrun Adjustments

Original Contract Amount

Current Change Order Amount
Total Previous Approved Changes

Total Change To-Date
Modified Contract Amount

Time Extension Information
Date Initiated 00/00/0000

Original Contract Time

Time Element Description:
Current Time Extension

Previous Time Approved

Revised Contract Time

$251,140.74
$9,770.06 Percent: 3.890 %
$0.00 Percent: 0.000 %
$9,770.06 Percent: 3.890 %

$ 260,910.80

Date Completed 00/00/0000

58 Completion Date 00/00/0000 or SS Calendar/Work Days 0
SP Date 00/00/0000 or SP Days
(55 = Standard Specification, SP = Special Provision)

S8 Days 0 SP Days 0 SP Days Value $ 0.00
SSDaysby AE: _ DCE: SCE. DDCM:
S8 Days_ L SP Days Value $

S8 Completion Date 00/00/0000 or SS Calendar/Work Days 0
58 Date 00/00/0000 or SP Days 0



Contract No:SRS-32458

Change Order No.: 002

INDIANA Department of Transportation Page: 2
Construction Change Order and Time Extension Summary

Review and Approval Information
Required Approval Authority
($ per Change Order)
(Days per Contract)

Verbal Approval Required?
Total Change To-Date>5%7

Scope/Design Recommendation
Required?

Approval Authority Concurs with PM?

LPA Signatures Required?

FHWA Signatures Required?

-

AE: DCE: _SCE:____*DDCM:._

(~LE$250K~)(~LE$750K-)(-—LE$2M~~)(n~GT$2M~~)
(50 8S days ) (100 SS days ) ( 200 SS Days ) (GT 200 SS days)

Y/NIfY, by Date Issued

Y/NIfY, Copy to Program Budget Manager

Y /N IfY, Referred to Project Manager(PM)

Date to PM ) Date Returned

Y /N IfY, Concurrence by Date

If N,Resolution: Approved Disapproved

Resolved by Date
Y INIfY, Date to LPA Date Returned
Y/NIfY, Date to FHWA Date Returned

" Field Engineer Recommendation (Required for SCE or DDCM Approval)

Field Engineer

Date

Comments:




Contract No:SRS-32458 INDIANA
Change Order No:002 Department of Transportation
Contract: SRE-32458 .
Project: 0901102 - State:0901102
Change Order Nbr: 002
Change Order Description: Change Pavement Marking Materials & Underrun Adjustments
Reason Code: CHANGED COND, Materials Related
CLN PCN PLN Itern Code Unit Unit Price CO Qty Comment
0033 0901102 0033 808-03439 LFT 1.700 -856.000 C

ltem Description: TRANSVERSE MARKINGS, THERMOPLASTIC, CROSSWALK, WHITE, 24 IN.
Supplemental Descriptiont:
Supplemental Description2:

0034 0901102 0034  808-06703 LFT 0.450 -2783.000 C
ftem Description: LINE, THERMOPLASTIC, SOLID, WHITE, 4 IN.

Supplemental Description1:

Supplemental Description2:

0035 0901102 0035 808-75245 LFT 0.450 -5614.000 C
ltem Description: LINE, THERMOPLASTIC, SOLID, YELLOW, 4 IN.

Supplemental Description:

Supplemental Description2:

0036 0901102 0036  808-75297 LFT 3.900 -191.000 C
ltem Description: TRANSVERSE MARKINGS, THERMOPLASTIC, STOP LINE, 24 IN.

Supplemental Description1:

Supplemental Description2:

0037 0901102 0037  808-75320 EACH 56.000 -4.000 C
ftem Description: PAVEMENT MESSAGE MARKINGS, THERMOPLASTIC, LANE INDICATION
Supplemental Descriptiont:

Supplernental Description2: -

0038 0901102 0038  808-75325 EACH 60.000 -4.000 C
ftem Description: PAVEMENT MESSAGE MARKINGS, THERMOPLASTIC, WORD (ONLY)
Supplemental Description1;

Supplemental Description2:

0639 0901102 0039  808-94435 EACH 110.000 -11.000 C
item Description: PAVEMENT MESSAGE MARKINGS, THERMOPLASTIC, WORD (STOP)
Supplemental Description1;

Supplemental Description2:

0043 0901102 0043  808-06713 LFT 0.230 2783.000 Cc
Item Description: LINE, PAINT, SOLID, WHITE, 4"

Supplemental Description1;

Supplemental Description2:

o

0044 0901102 0044 808-06714 LFT 0.230 5614.000
ltem Description: LINE, PAINT, SOLID, YELLOW, 4°

Supplemental Description?:

Supplemental Description2:

0045 0901102 0045  808-75067 LFT 12.500 161.000 Cc
ltem Description: TRANS MKGS PREFORMED PLAS STOP LINE 24"
Supplemental Descriptiont:

Date:07/14/2010
FPage: 3

Amount Change

Amount:$

Amount:$

Amount:$

Amount:$

Amount:$

Amount:$

Amount:$

Amount:$

Armount:$

Amount:$

-1,455.20

-1.252.35

-2,526.30

~744.90

~220.00

-240.00

-1,210.00

640.09

1,291.22

2,387.50



Contract No:SRS-32458 INDIANA Date:07/14/2010

Change Order No:002 Department of Transportation Page: 4
Supplemental Description?: R
0046 0901102 0046 808-99077 LFT 12 500 856.000 C Amount:$ 10.700.00

ftern Description: LINE, PREFORM PLAS, SOLID WHITE, 24
Supplemental Description1:
Supplemental Description2;

0047 0901102 0047  808-75071 EACH 360.000 4.000 C Amount:$ 1,440.00
ltem Description: PAVEMENT MSG MRKG PREF PLAS LANE INDICAT

Supplemental Description1: ARROW

Supplemental Description2:

0048 0901102 0048  808-75073 EACH 240.000 4.000 C Amount:$ 960.00
ltem Description: PAVEMENT MSG MRKG PREF PLASTIC ONLY

Supplemental Description:

Supplemental Description2:

Total Vaiue for Change Order 002 = $ 9,770.06

Whereas, the Standard Specifications for this contract provides for such work to be performed, the following change is recommended.

General or Standard Change Order Explanation

A nation wide material shortage of an ingredient used in the fabrication of the Thermoplatic material which was to be used for the permanent
pavement markings force the contract to either wait for material to be avaiable in order to complete the project or switch the pavement markings
to a material that is available. The City of West Lafayette in agreement with INDOT decided to change the pavement markings to paint for the
mainline pavement markings and preformed material for the transverse pavement markings. Per Construction Memorandum 10-08, guideline #8

was followed.

Change Order Explanation for Specific Line ltem

%

ek

Itis the intent of the parties that this change order is full and complete compensation for the work describe above.

Notification and consent to this change order is hereby acknﬁfivledged. P
Contractor: 1@;&%‘% /6 75;) L@}@ﬁ’ng//,\?n L. doe. Signed By%‘//‘/‘/i//ﬁ
T

Date: D112 )
v & /

e ek

NOTE: Other required State and FHWA signatures will be obtained electronically through the SiteManager system.

\



Contract No:SRS-32458 INDIANA Date:07/14/2010
Change Order No:002 Department of Transportation Page: 5
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APPROVED FOR LOCAL PUBLIC AGENCY

(SIGNATURE) (TITLE) (DATE)
(SIGNATURE) (TITLE) (DATE)

SUBMITTED FOR CONSIDERATION

PE/S _
APPROVED FOR INDIANA DEPARTMENT OF TRANSPORATION
Approvai Level Name of Approver Date Status

Project Engineer/Supervisor Del Real, Ramon 00/00/0000 Action Pending



HIGHWAY SAFETY SERVICES

Page 1
Box 4897 Lafayetts, IV 47503 - rag
Bftke Badrig, Owner -

Highway Safety Services, Inc
3215 Imperial Parkway
Lafayelte, In 47909

Phone: 7654741000

Fax: 765-446-15072

Letting: 122008

Contract No! SR-32458-A

Location; SALISBURY TIPPECANOE CTY
Revised: 0641142040

Corntacl: Mike Madrid
Cell: 765-426-8628
mike. madrid@hss-mmce.com

- w_.aw it Unit Price Extension
N 2000 BACH B
33000 EACH
5000 DAY
PLASTIC, CROGEWALK, BSE.003 LFT
SO, WHITE, 418, 2783000 LFT
BFC, SOLID, YELLOW, & IN, 5614000 LFT
ARIINGS, THERMOPLASTIC, STOP LINE, 24 I, 1000 LFT
oot SIS bl SSAGE MARKINGS, THERMOPLASTIC, LANE 4000 EACH
INDICATION ARROW
REAFIINGS, mﬁwms‘ﬁc.wam 4,000 EACH
. SSAGE MARKINGS, THERMOPLASTIC, WORD 11.000 EACH
{57108
9u1 - LINE. PAINT, SOLIC, WHITE, ¢ 1 2783000 LFT 0,230 E  gs0.08
852 v LINE. PAWT, SOUD, YELLOW, & I, 5614.000 LY 0230 5 129723
9a3 :’MNSV@ME MARKINGS, PREFORMED PLASTIC, STOR LING, 24 191.000 LFY 12,500 3 2.387.50
N
a5s TRANSVERSE MARKINGS, PREFORMED PLASTIC, CROSSWALK 856000 LFT 12500 § 10,700.00
LINE 24°
985 PAVEMENT MESSAGE MARKIRGS, PREFORMED PLASTIC, LANE 4000 BAUH 360.000 § 144000
ARROWS
898 PAVEMENT MESSAGE MARKINGS, PRECORMED PLASTIC, 4000 BACH 240,000 t BEDDO
WORD [ONLY}
ey PREFOPMED PLASTIC, “8T0P* 2000 BAGH 260090 ¥ 26000

Arresioen Tralie Baksly
Sonicos fesoeiminn




Hamon Delreal

From: Seef, Erik [ESEEF@indol.IN.gov]

Sent: Friday, June 25, 2010 4:02 PM

To: Ramon Delreal

Ce: dbuck@westlafayetie.in.gov: Tom Buck: Wink. MicHael
Subject: RE: revised striping prices

N Drebreals
Please constder this vour docamented verbal approval for the line paint and the preformed plastic items requested. These prices
compare Lvorabby with the st two vear lnstory and that can be Tound in the District office CO file for VOUE coptract,

As we discussed. you will need o verity with M. Wink how (o add the items to the contract if they go over the atloted amount. This
most bl will include a thind Tine description stating 7 iter. non-participating.

Hovou have any conunents or questions. do not hesitate (0 contact ne
Respectiully,

Frik MoSeef

From: Ramon Delreal [mailto:RDelreal@bfsengr.com]
Sent: Thursday, June 24, 2010 10:13 AM

To: Seef, Erik

Subject: FW: revised striping prices

Erik,

Here is the email from Tom regarding the pricing for the preformed materials. Dave does want to go ahead with the 3M
material, you may ignore the pricing for the Hot Thermo. Let me know if the pricing is within the state averages.

Thank you, o
Ramon

From: Tom Buck [mailto: TBUCK@rieth-riley.com]
Sent: Tuesday, June 22, 2010 2:37 PM

To: Ramon Delreal; David Buck

Subject: revised striping prices

Ramon and Dave, here is HCSS revised quote that adds the preformed thermoplastic iterns that | mentioned earlier. |
don't see a significant savings, but it may be a better product. 1do not know. Please let me know what you decide.
Again, I will not markup any of these items, so his quoted price will be my price to you. Any questions le me know.
Thanks Tom



IRDIARA DEPARTMENT OF TRANSPORTATION

Driving Indiana's Economic Growth

100 North Senate Avenue PHONE: (317) 232-5502 ‘
Room N925 FAX: (317) 234-5133 Mitchell E. Daniels, Jr., Governor
Indianapolis, Indiana 46204 Wichael B. Cline, Commissioner

July 02,2010

CONSTRUCTION MEMORANDUM
10-08

District Deputy Commissioners
District Construction Directors
District Testing Engineers
District Area Engineers

District LPA Coordinators

Field Engineers

Technical Services Directors
Project Engineers/Supervisors
Office of Materials Management

S a7 ‘6
FROM: Mark A. Miller, Director W a / 2

Division of Construction Management

SUBJECT: Traffic Marking Material Shortages

Il
¥

In response to the current shortage of traffic marking materials, the Department will make adjustments
to the contract requirements when the materials are not available to place permanent markings. The
following general guidelines will be followed:

1.

b

The contract requirements apply until they are modified for each contract. This includes
intermediate and contract completion dates as well as the requirement to place permanent
pavement markings within 14 days of completion of the pavement.

Centerline markings must be in place to delineate no passing zones within 14 days of completion
of the pavement. If the specified material is not available, an alternate material or temporary tape
must be used.

The Department will consider requests for time extensions from the prime contractor, except as
noted above for no passing zones. The contractor must make a proposal that explains how traffic
will be maintained safely until such time as the permanent markings are placed. The Department
will not incur additional costs to maintain traffic. All other work must be completed.
Construction signs must stay in place until permanent markings are in place.

lof2




6.

A time cxtension for the final placement of edgelines will be considered when traffic can be
maintained safely. In some cases some type of edge delincation may be required. In those cases
cones. drums, tubular markers, etc. could be used.

For multi-lane roadways, if the centerline markings have been placed we will consider the use of
4 ft dashed lines in licu of 10 ft lines on a temporary basis until more material is available. We
will also allow the use of temporary raised pavement markers or temporary tape until paint is
available to paint the dashed lines. If temporary raised pavement markers are proposed, 3
markers would be required for each 10 foot stripe.

The Department will consider requests to use paint made to specifications of other states as long
as the quality and durability of the paint meets or exceeds that provided by INDOT
specifications. The paint source, specification and laboratory test results must be provided. The
Office of Materials Management will determine if the paint meets the Department specifications.

The Department may consider eliminating edgelines on local projects if the edgelines are not
required for the roadway configuration and MUTCD standards. The LPA must be in agreement
with this proposed change to the contract.

Paint or alternate durable markings may be substituted for thermoplastic when agreed to by the
Department.

The Department will consider other proposals offered by the contractor when the specified marking
materials are not available. The placement of permanent markings and close out of the contract cannot
be delayed indefinitely. No other work on the contract can be delayed because traffic marking materials
are not available. Please consult the Construction Management Division field engineer for clarifications

and assistance.

MAM



THE /] )/ i
ANvrea Flan Commission
of TIPPECANOE COUNTY
Egé\onyfé?f;é)RlD STREET (765) 423-9242 SALLIE DELL FAHEY
. INDIANA 47901-1209 (765) 423-9154 [FAX] EXECUTIVE DIRECTOR

www tippecanoe.in.gov/apc

July 27, 2010
Ref No: 10 - 227

Dave Buck

City of West Lafayette
609 West Navajo

West Lafayette, IN 47906

REM: City of West Lafayette, Salisbury Street
Contract SRS-32458
Change of Work Orders 1 through 4

Dear Dave:

Attached you will find the signed change orders for the above referenced
project. The change orders reflect pavement removal at the Stadium and
Lutz intersections, changes in pavement marking materials, adjusting under

runs, and time extension due to utility delays. The total is a credit of
$3,520.16.

This project is federally funded through American Recovery and
Reinvestment Act of 2009 funds. Since there is an overall credit to the
project cost, as the Greater Lafayette MPO Director, I hereby authorize these
change orders.

Please contact me if you have any questions.

Sincerely,

(72@
Sallie Dell Fahey
Executive Director
enclosures

cc: Erik Seef, Area Engineer

Planning for Lafayette, West Lafayette, Dayton, Battle Ground, Clarks Hill and Tippecanoe County



Change Order MPO Certification

Project: Salisbury Street

Federal Funds: American Recovery and Reinvestment Act Funds
Contract Number: SRS-32458

Change Order Number: #1 -4

Federal Funds Approved: Credit of $3,520.16

; -
Sallie Dell Fahey /
Executive Director

Z/A 7//@

Date



2009 AARA Salisbury Street Resurfacing, CO#2, August 2, 2010.

APPROVED:

DATE:

Attest:

CITY OF WEST LAFAYETTE
BOARD OF PUBLIC WORKS AND SAFETY

John R. Dennis, Mayor

Sana G. Booker, Member

Bradley W. Marley, Member

Jonathan C. Speaker, Member

Elizabeth M. Stull, Member

Clerk-Treasurer Judith C. Rhodes



